

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
3099	Infrastructure	Task	New	Normal	Increase SSO forced re-login period	Guilhem Moulin	2020-08-04 18:01	
3096	Infrastructure	Task	New	Normal	Deploy XHP editor	Guilhem Moulin	2020-08-04 18:03	