

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
3417	Extensions	Task	Closed	High	Comments not correctly assigned	Christian Lohmaier	2020-11-26 08:11	
3408	Infrastructure	Task	Closed	Normal	Weblate: modify our own non-weblate default role	Christian Lohmaier	2020-12-16 19:31	
3405	Infrastructure	Task	Closed	Normal	Weblate needs to be updated	Christian Lohmaier	2020-12-21 17:57	
3365	Infrastructure	Task	Closed	Normal	Create hub.libreoffice.org/InstallJava	Guilhem Moulin	2020-09-17 16:30	
3338	Extensions	Task	Closed	High	Missing extensions in my profile	Christian Lohmaier	2020-11-25 11:11	
3245	Infrastructure	Task	Closed	Normal	Upgrade Gerrit version to 3.2	Guilhem Moulin	2020-11-14 03:35	2020-11-14
3178	Release Engineering	Task	Closed	Normal	create tag for 7.0.4 rc2	Christian Lohmaier	2020-12-15 14:47	2020-12-09
3177	Release Engineering	Task	Closed	Normal	create tag (and branch) for 7.0.4 rc1	Christian Lohmaier	2020-12-01 14:26	2020-11-25
3176	Release Engineering	Task	Rejected	Normal	create tag for 7.0.3 rc2	Christian Lohmaier	2020-10-26 12:00	2020-11-04
3175	Release Engineering	Task	Closed	Normal	create tag (and branch) for 7.0.3 rc1	Christian Lohmaier	2020-10-26 12:00	2020-10-21
3174	Release Engineering	Task	Closed	Normal	create tag for 7.0.2 rc2	Christian Lohmaier	2020-10-26 11:59	2020-09-30
3173	Release Engineering	Task	Closed	Normal	create tag (and branch) for 7.0.2 rc1	Christian Lohmaier	2020-09-30 15:39	2020-09-16
3164	Release Engineering	Task	Closed	Normal	create tag for 6.4.7 rc2	Christian Lohmaier	2020-10-26 11:59	2020-10-14
3116	Key Goals	Task	Closed	Normal	KG22.04.1 - Run five Community Bonding / Hackfest Events in significant geographies	Beluga Beluga	2020-10-19 08:03	2020-10-15
3108	Key Goals	Task	Closed	Normal	KG22.01.1 - Two more tenders signed in 6 months	Florian Effenberger	2020-11-17 13:49	
3107	Key Goals	Task	Closed	Normal	KG22.01 - Streamline Tendering Process in 24 months	Nicolas Christener	2022-07-27 16:46	2022-02-18
3015	Infrastructure	Task	Closed	Low	convert Hetzner network model	Guilhem Moulin	2020-08-20 00:10	
2998	Infrastructure	Task	Rejected	Normal	Make sure all daily builds have Time at About dialog	Xisco Fauli Tarazona	2023-11-24 21:54	
2438	Marketing	Task	Closed	Normal	End of the year Giving Guides	Italo Vignoli	2020-11-01 16:46	2020-10-15