

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Due date |
|------|---------------------|---------|-------------|----------|--|----------------------|------------------|------------|
| 2315 | Release Engineering | Task | Closed | High | Bug Hunting Sessions | Xisco Fauli Tarazona | 2017-08-16 12:22 | |
| 1836 | Infrastructure | Task | Closed | High | dashboard maintenance | Guilhem Moulin | 2018-10-16 14:12 | |
| 1395 | Infrastructure | Task | In Progress | High | infra call | Guilhem Moulin | 2025-04-18 13:43 | 2025-05-20 |
| 803 | Board Public | Task | In Progress | High | Membership Committee election | Florian Effenberger | 2024-10-25 10:00 | 2026-07-01 |
| 3117 | Key Goals | Task | Closed | Normal | KG22.05 - Marketing Must Emphasise Project Over Product | Italo Vignoli | 2022-07-27 16:52 | 2022-09-24 |
| 2993 | Events | Task | New | Normal | emergency precautions for events | Sophie Gautier | 2021-06-29 14:03 | |
| 2984 | DE | Task | In Progress | Normal | Investigate German volunteering platforms | Mike Saunders | 2022-09-02 15:46 | |
| 2963 | Marketing | Task | In Progress | Normal | Breakdown on Recurring Donations | Italo Vignoli | 2025-04-10 08:26 | 2025-07-15 |
| 2943 | Release Engineering | Task | New | Normal | Announce pre-releases in the QA blog, Bugzilla, ReleaseNotes | Xisco Fauli Tarazona | 2021-05-04 14:32 | |
| 2942 | Release Engineering | Task | New | Normal | Create ReleasePlan wiki pages before they are released | Xisco Fauli Tarazona | 2019-08-06 14:17 | |
| 2932 | Marketing | Task | Closed | Normal | Map of Journalists on TDF Database | Italo Vignoli | 2022-08-30 15:45 | |
| 2912 | DE | Task | In Progress | Normal | DE-Veranstaltungen 2022 | Mike Saunders | 2022-07-28 16:10 | |
| 2877 | DE | Task | Rejected | Normal | Bilder für Landing Page | Mike Saunders | 2021-10-22 10:29 | |
| 2873 | DE | Task | New | Normal | DE-Blog mit Inhalten befüllen, Twitter und Telegram | Mike Saunders | 2023-05-31 10:59 | |
| 2860 | Marketing | Task | In Progress | Normal | Donation/Downloads Numbers | Italo Vignoli | 2025-04-10 08:24 | 2025-07-15 |
| 2679 | Infrastructure | Task | Closed | Normal | mailing list statistics | Mike Saunders | 2020-08-05 09:47 | |
| 2653 | Infrastructure | Task | In Progress | Normal | Publish the monthly reports to the QA blog | Xisco Fauli Tarazona | 2019-08-06 14:00 | |
| 2638 | Infrastructure | Task | In Progress | Normal | Badges for the community (OpenBadges) | Sophie Gautier | 2021-08-17 10:33 | |
| 2560 | Marketing | Task | Rejected | Normal | A/B testing for Google Play listing of LibreOffice Viewer | Mike Saunders | 2020-01-14 15:22 | |
| 2498 | Design | Task | In Progress | Normal | Commenting on tickets that needs UX advice | Heiko Tietze | 2018-01-19 12:47 | |
| 2497 | Design | Task | In Progress | Normal | Design meeting | Heiko Tietze | 2018-01-19 12:44 | |
| 2458 | Infrastructure | Task | In Progress | Normal | Review shell access list | Guilhem Moulin | 2024-09-24 13:09 | 2025-02-17 |
| 2415 | Marketing | Task | In Progress | Normal | make regular "This Month in LibreOffice" posts on the blog | Mike Saunders | 2019-07-24 09:00 | |
| 2352 | Release Engineering | Task | In Progress | Normal | Run office-interoperability-tools against master builds | Xisco Fauli Tarazona | 2019-07-31 16:39 | |
| 2351 | Release Engineering | Task | In Progress | Normal | Bugzilla's gardening tasks | Xisco Fauli Tarazona | 2019-03-12 14:45 | |
| 2350 | Release Engineering | Task | In Progress | Normal | Clean deletionrequest component | Xisco Fauli Tarazona | 2024-05-09 12:34 | 2025-05-01 |
| 2349 | Release Engineering | Task | In Progress | Normal | Update statistics wiki page | Xisco Fauli Tarazona | 2021-09-14 12:19 | |
| 2348 | Release Engineering | Task | Closed | Normal | Send QA weekly report | Xisco Fauli Tarazona | 2019-08-06 13:58 | |
| 2317 | Infrastructure | Task | Closed | Normal | releases at F-Droid | Christian Lohmaier | 2021-02-09 21:57 | |
| 2316 | Release Engineering | Task | In Progress | Normal | QA calls and bug hunting sessions | Xisco Fauli Tarazona | 2019-03-12 14:45 | |
| 2310 | Marketing | Task | Closed | Normal | order more marketing materials | Mike Saunders | 2019-07-16 15:04 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Due date |
|------|---------------------|---------|-------------|----------|---|----------------------|------------------|------------|
| 2263 | Documentation | Task | In Progress | Normal | documentation calls | Olivier Hallot | 2021-03-01 14:52 | |
| 2245 | Marketing | Task | Closed | Normal | Collect LibreOffice How-To | Italo Vignoli | 2020-06-19 08:55 | |
| 2244 | Marketing | Task | Closed | Normal | Develop Blog Posts on LibreOffice related topics | Italo Vignoli | 2021-02-10 22:26 | |
| 2242 | Marketing | Task | In Progress | Normal | manage LibreOffice social media, blog and video channels | Mike Saunders | 2019-07-16 15:19 | |
| 2233 | Marketing | Task | In Progress | Normal | Tracker for TDF and LO event materials, merchandise, flyers and stickers | Mike Saunders | 2021-10-22 10:42 | |
| 2215 | Marketing | Task | In Progress | Normal | Marketing Call | Italo Vignoli | 2019-11-26 10:48 | |
| 2144 | Marketing | Task | Rejected | Normal | post about social media activity in and around LibreOffice | Mike Saunders | 2017-05-10 16:24 | |
| 2089 | Marketing | Task | Rejected | Normal | Organize the LibreOffice Youtube channel | Mike Saunders | 2017-05-10 16:24 | |
| 1919 | Marketing | Task | Closed | Normal | interviews of developers and contributors for the blog | Mike Saunders | 2017-07-12 13:50 | |
| 1901 | Marketing | Task | In Progress | Normal | Promote the Document Liberation Project | Mike Saunders | 2022-09-02 16:06 | |
| 1891 | Marketing | Task | Rejected | Normal | Keep track of exhibition materials (flyers, T-shirts, stickers, banners etc.) | Mike Saunders | 2017-04-11 13:21 | |
| 1847 | Documentation | Task | Closed | Normal | Onboarding volunteers | Olivier Hallot | 2017-04-04 11:10 | |
| 1834 | Marketing | Task | Closed | Normal | Press Briefings | Italo Vignoli | 2022-08-30 15:48 | |
| 1787 | Marketing | Task | Closed | Normal | extend and promote merchandising shop | Mike Saunders | 2017-07-12 15:04 | |
| 1785 | Infrastructure | Task | Rejected | Normal | CAcert renewal | Florian Effenberger | 2018-02-23 09:54 | 2018-07-10 |
| 1701 | Infrastructure | Task | In Progress | Normal | Silverstripe maintenance and updates | Christian Lohmaier | 2020-04-15 10:09 | |
| 1700 | Infrastructure | Task | Rejected | Normal | infra call | Christian Lohmaier | 2016-07-29 12:25 | 2016-07-20 |
| 1699 | Infrastructure | Task | In Progress | Normal | general and ongoing server maintenance incl. monitoring | Guilhem Moulin | 2017-08-29 13:19 | |
| 1484 | Infrastructure | Task | Closed | Normal | AskBot moderation | Sophie Gautier | 2021-08-03 16:50 | |
| 1483 | Release Engineering | Task | Closed | Normal | UX assistance | Sophie Gautier | 2016-06-17 12:16 | |
| 1481 | Release Engineering | Task | In Progress | Normal | Bibisect repositories | Xisco Fauli Tarazona | 2020-10-28 17:23 | |
| 1459 | DE | Task | In Progress | Normal | deutschsprachige Community-TelKos | Mike Saunders | 2022-09-05 11:10 | |
| 1434 | Infrastructure | Task | Closed | Normal | Nabble maintenance and cleanup | Sophie Gautier | 2021-12-15 12:24 | |
| 1433 | Release Engineering | Task | Closed | Normal | manual testing w/ TestLink | Sophie Gautier | 2018-07-24 15:05 | |
| 1432 | Release Engineering | Task | Closed | Normal | release QA and coordination | Sophie Gautier | 2016-02-22 15:03 | |
| 1431 | Release Engineering | Task | Closed | Normal | Bug hunting Sessions | Sophie Gautier | 2016-11-09 14:00 | 2016-10-17 |
| 1430 | Release Engineering | Task | Closed | Normal | QA call preparation and participation | Sophie Gautier | 2016-11-09 13:57 | |
| 1429 | Release Engineering | Task | Closed | Normal | ESC call preparation and participation | Sophie Gautier | 2016-02-22 15:01 | |
| 1427 | Release Engineering | Task | Closed | Normal | Bug hunting Sessions | Christian Lohmaier | 2016-11-09 14:08 | 2016-10-17 |
| 1426 | Release Engineering | Task | Closed | Normal | ESC call preparation and participation | Christian Lohmaier | 2020-04-14 13:19 | |
| 1425 | Release Engineering | Task | Closed | Normal | Release Management | Christian Lohmaier | 2016-11-23 13:57 | |
| 1416 | Marketing | Task | In Progress | Normal | Press Clippings | Italo Vignoli | 2022-08-30 15:41 | |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Due date |
|------|---------------------|---------|-------------|----------|--|----------------------|------------------|------------|
| 1403 | Release Engineering | Task | In Progress | Normal | QA and bughunting | Xisco Fauli Tarazona | 2017-08-16 12:50 | |
| 1402 | Infrastructure | Task | In Progress | Normal | Bugzilla maintenance | Xisco Fauli Tarazona | 2020-11-24 15:00 | |
| 1397 | Infrastructure | Task | Closed | Normal | EasyHacks compilation | Alexander Werner | 2015-11-17 12:52 | 2015-09-22 |
| 1389 | Infrastructure | Task | Closed | Normal | license renewal for IntelliJ and PHPStorm | Alexander Werner | 2016-04-18 09:43 | 2016-04-01 |
| 1376 | Marketing | Task | In Progress | Normal | month of LibreOffice contribution | Mike Saunders | 2022-11-01 12:57 | |
| 1333 | Marketing | Task | In Progress | Normal | event calendar | Mike Saunders | 2020-06-01 16:15 | |
| 1278 | Infrastructure | Task | Closed | Normal | license renewal for PyCharm | Alexander Werner | 2016-04-18 09:43 | 2016-08-13 |
| 964 | Infrastructure | Task | In Progress | Normal | Bugzilla removal of old LibreOffice versions | Xisco Fauli Tarazona | 2024-05-09 12:25 | 2025-05-31 |
| 942 | Infrastructure | Task | Rejected | Normal | StartSSL renewals | Florian Effenberger | 2017-01-25 14:23 | 2017-01-27 |
| 894 | Infrastructure | Task | In Progress | Normal | libreoffice.org adress management | Sophie Gautier | 2024-02-13 15:12 | 2023-04-14 |
| 893 | Infrastructure | Task | In Progress | Normal | update tdf-members@ subscriber list | Guilhem Moulin | 2022-03-16 11:30 | 2022-04-15 |