

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
1834	Marketing	Task	Closed	Normal	Press Briefings	Italo Vignoli	2022-08-30 15:48	
2932	Marketing	Task	Closed	Normal	Map of Journalists on TDF Database	Italo Vignoli	2022-08-30 15:45	
3117	Key Goals	Task	Closed	Normal	KG22.05 - Marketing Must Emphasise Project Over Product	Italo Vignoli	2022-07-27 16:52	2022-09-24
1434	Infrastructure	Task	Closed	Normal	Nabble maintenance and cleanup	Sophie Gautier	2021-12-15 12:24	
2877	DE	Task	Rejected	Normal	Bilder für Landing Page	Mike Saunders	2021-10-22 10:29	
1484	Infrastructure	Task	Closed	Normal	AskBot moderation	Sophie Gautier	2021-08-03 16:50	
2244	Marketing	Task	Closed	Normal	Develop Blog Posts on LibreOffice related topics	Italo Vignoli	2021-02-10 22:26	
2317	Infrastructure	Task	Closed	Normal	releases at F-Droid	Christian Lohmaier	2021-02-09 21:57	
2679	Infrastructure	Task	Closed	Normal	mailing list statistics	Mike Saunders	2020-08-05 09:47	
2245	Marketing	Task	Closed	Normal	Collect LibreOffice How-To	Italo Vignoli	2020-06-19 08:55	
1426	Release Engineering	Task	Closed	Normal	ESC call preparation and participation	Christian Lohmaier	2020-04-14 13:19	
2560	Marketing	Task	Rejected	Normal	A/B testing for Google Play listing of LibreOffice Viewer	Mike Saunders	2020-01-14 15:22	
2348	Release Engineering	Task	Closed	Normal	Send QA weekly report	Xisco Fauli Tarazona	2019-08-06 13:58	
2310	Marketing	Task	Closed	Normal	order more marketing materials	Mike Saunders	2019-07-16 15:04	
1836	Infrastructure	Task	Closed	High	dashboard maintenance	Guilhem Moulin	2018-10-16 14:12	
1433	Release Engineering	Task	Closed	Normal	manual testing w/ TestLink	Sophie Gautier	2018-07-24 15:05	
1785	Infrastructure	Task	Rejected	Normal	CAcert renewal	Florian Effenberger	2018-02-23 09:54	2018-07-10
2315	Release Engineering	Task	Closed	High	Bug Hunting Sessions	Xisco Fauli Tarazona	2017-08-16 12:22	
1787	Marketing	Task	Closed	Normal	extend and promote merchandising shop	Mike Saunders	2017-07-12 15:04	
1919	Marketing	Task	Closed	Normal	interviews of developers and contributors for the blog	Mike Saunders	2017-07-12 13:50	
2144	Marketing	Task	Rejected	Normal	post about social media activity in and around LibreOffice	Mike Saunders	2017-05-10 16:24	
2089	Marketing	Task	Rejected	Normal	Organize the LibreOffice Youtube channel	Mike Saunders	2017-05-10 16:24	
1891	Marketing	Task	Rejected	Normal	Keep track of exhibition materials (flyers, T-shirts, stickers, banners etc.)	Mike Saunders	2017-04-11 13:21	
1847	Documentation	Task	Closed	Normal	Onboarding volunteers	Olivier Hallot	2017-04-04 11:10	
942	Infrastructure	Task	Rejected	Normal	StartSSL renewals	Florian Effenberger	2017-01-25 14:23	2017-01-27
1425	Release Engineering	Task	Closed	Normal	Release Management	Christian Lohmaier	2016-11-23 13:57	
1427	Release Engineering	Task	Closed	Normal	Bug hunting Sessions	Christian Lohmaier	2016-11-09 14:08	2016-10-17
1431	Release Engineering	Task	Closed	Normal	Bug hunting Sessions	Sophie Gautier	2016-11-09 14:00	2016-10-17
1430	Release Engineering	Task	Closed	Normal	QA call preparation and participation	Sophie Gautier	2016-11-09 13:57	
1700	Infrastructure	Task	Rejected	Normal	infra call	Christian Lohmaier	2016-07-29 12:25	2016-07-20

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
1483	Release Engineering	Task	Closed	Normal	UX assistance	Sophie Gautier	2016-06-17 12:16	
1278	Infrastructure	Task	Closed	Normal	license renewal for PyCharm	Alexander Werner	2016-04-18 09:43	2016-08-13
1389	Infrastructure	Task	Closed	Normal	license renewal for IntelliJ and PHPStorm	Alexander Werner	2016-04-18 09:43	2016-04-01
1432	Release Engineering	Task	Closed	Normal	release QA and coordination	Sophie Gautier	2016-02-22 15:03	
1429	Release Engineering	Task	Closed	Normal	ESC call preparation and participation	Sophie Gautier	2016-02-22 15:01	
1397	Infrastructure	Task	Closed	Normal	EasyHacks compilation	Alexander Werner	2015-11-17 12:52	2015-09-22