

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
2441	Infrastructure	Task	Rejected	Normal	Start using the headers Content Security Policy, X-Content-Type-Options, X-Frame-Options and X-XSS-Protection	Guilhem Moulin	2018-05-09 11:36	
2115	Infrastructure	Task	Closed	High	Request certs from Let's Encrypt for each HTTPS vhost	Guilhem Moulin	2017-04-19 20:41	