

Infrastructure - Task #561

TDC download counter log inclusion

2014-07-16 09:53 - Alexander Werner

Status:	Rejected	Start date:	
Priority:	Normal	Due date:	
Assignee:	Alexander Werner	% Done:	0%
Category:		URL:	
Target version:	Qlater		
Tags:			
Description			
The current TDC (TDF download counter) needs a feature to include old logs and parse them accordingly. First, to have a comparison with existing scripts, and second, to have one complete set of data including history.			

History

#1 - 2014-07-16 12:57 - Alexander Werner

- Assignee set to Alexander Werner

#3 - 2014-11-12 12:44 - Florian Effenberger

- Priority changed from Low to High

This is quite important, as marketing relies on the data

Setting no due date, as evaluating the discrepancy seems to be a tedious task - still, a high priority to have on screen

#4 - 2014-12-09 15:11 - Florian Effenberger

- Due date set to 2015-01-17

Re-assigning deadline, as infra migration will bind most time in December

#5 - 2015-01-13 15:12 - Florian Effenberger

- Due date changed from 2015-01-17 to 2015-01-30

Due to problems with Crashtest VM and vm158, which eat more time than expected and are critical (blocking other tasks), we need to shift this a bit - sorry for that, will be next on the workpile after the other two pressing items are dealt with
Giving Kendy access to a VM for running his script is unaffected from that

#6 - 2015-03-03 10:45 - Florian Effenberger

- Due date deleted (2015-01-30)

- Priority changed from High to Normal

Need to re-prioritize and re-schedule due to the recent infra story that needs our attention

Ticket will be updated with proper due date soon

#7 - 2015-08-12 14:24 - Florian Effenberger

- Target version set to Q4/2015

#8 - 2015-08-12 14:57 - Florian Effenberger

- Tracker changed from Feature to Task

- Subject changed from Include old logs in TDC to TDC download counter log inclusion

- Description updated

#9 - 2015-09-21 14:12 - Florian Effenberger

- Target version changed from Q4/2015 to Q1/2016

#10 - 2016-01-07 13:52 - Florian Effenberger

Between the years, Norbert has worked on a script that produced some good output - before working on this, let's coordinate which bits can be re-used to avoid reinventing the wheel

#11 - 2016-01-13 15:50 - Florian Effenberger

- *Target version changed from Q1/2016 to Qlater*

#12 - 2016-02-24 16:30 - Florian Effenberger

Is there a status update on this?

Will we put offline TDC in favor of Norbert's solution?

If so, what needs doing to get Norbert's solution running?

#13 - 2016-03-04 14:29 - Alexander Werner

- *Status changed from New to Rejected*

Rejected in favor of Norberts download counter.

#14 - 2016-03-04 14:29 - Alexander Werner

- *Is duplicate of Task #1842: Deploy Norberts Download Counter added*

#15 - 2017-09-13 15:31 - Florian Effenberger

- *Is duplicate of deleted (Task #1842: Deploy Norberts Download Counter)*