Infrastructure - Task #1836

dashboard maintenance

2016-03-03 12:35 - Florian Effenberger

<table>
<thead>
<tr>
<th>Status:</th>
<th>Closed</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>High</td>
</tr>
<tr>
<td>Assignee:</td>
<td>Guilhem Moulin</td>
</tr>
<tr>
<td>Category:</td>
<td></td>
</tr>
<tr>
<td>Target version:</td>
<td>Recurring</td>
</tr>
<tr>
<td>Tags:</td>
<td></td>
</tr>
<tr>
<td>Start date:</td>
<td></td>
</tr>
<tr>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>% Done:</td>
<td>100%</td>
</tr>
</tbody>
</table>

Description
For the dashboard we need to maintain it
Details TBD

Related issues:
Related to Infrastructure - Task #2612: Replace all instances of pie charts i...
Closed

History

#1 - 2016-03-04 14:16 - Florian Effenberger
- Status changed from New to Feedback

#2 - 2016-03-04 14:17 - Florian Effenberger
Contract signed, which contains training for infra staff
Tentatively only as soon as the dashboard is delivered

#3 - 2016-07-20 07:59 - Florian Effenberger
- Assignee changed from Alexander Werner to Christian Lohmaier
- Target version changed from Q2/2016 to Q3/2016
Re-assigning to Cloph due to the infra changes

#4 - 2016-07-29 13:18 - Florian Effenberger
- Status changed from Feedback to In Progress

#5 - 2016-11-09 13:26 - Florian Effenberger
- Status changed from In Progress to Feedback
- Target version changed from Q3/2016 to Q4/2016
Currently arranging proposals on the date, so we can proceed

#6 - 2016-11-23 14:42 - Florian Effenberger
- Subject changed from dashboard maintenance and feedback to dashboard maintenance
- Description updated
- Assignee changed from Christian Lohmaier to Guilhem Moulin
- Target version changed from Q4/2016 to Recurring

#7 - 2017-07-18 11:09 - Florian Effenberger
- Status changed from Feedback to In Progress
- Priority changed from Normal to High
Adding this to Guilhem's pile as part of his regular software maintenance
Guilhem, if there's anything missing, any information you need to get in order to regularly update the dashboard software, please let me know :-) 

#8 - 2018-03-15 11:19 - Florian Effenberger

2022-03-21
Out of curiosity, when was the last update installed? Are we up to date?

#9 - 2018-03-15 14:56 - Guilhem Moulin
Last upgrade (excluding ES & MariaDB) is from 1 year ago. There is an upgrade pending; at FOSDEM Italo said he'd put me in touch with the Bitergia folks so we could sync, but I forgot to poke him during the last calls.

#10 - 2018-03-21 14:45 - Florian Effenberger
Would be good then to sync with Italo, so we don’t miss important upgrades and bugfixes ;)

#14 - 2018-08-20 16:28 - Florian Effenberger
Did you manage to get in touch with them through Italo?

#15 - 2018-09-18 15:20 - Florian Effenberger
Florian Effenberger wrote:

Did you manage to get in touch with them through Italo?

Ping?

#16 - 2018-09-18 15:52 - Guilhem Moulin
Italo put me in contact indeed (on May 15). We want to migrate the G-ELK stack from vm167 to vm213 (fresh Stretch VM that uses the new baseline) and "un-dockerize" the setup; tentative plan is to look at this with Brett during LibOCon, cf. infra call minutes.

#17 - 2018-10-12 16:59 - Guilhem Moulin
- Related to Task #2612: Replace all instances of pie charts in the Dashboard with more appropriate charts added

#18 - 2018-10-15 14:41 - Guilhem Moulin
- % Done changed from 0 to 90

We deployed from scratch a new dashboard, available at http://vm213.documentfoundation.org. It’s based on native (non-docker) Elasticsearch/Kibana 6.1, the most recent GrimoireLab tools, and some custom (homemade) patches. I’ll replace https://dashboard.documentfoundation.org tomorrow or so; and afterwards close this ticket, which has no raison d’être IMHO, especially not at "high" severity. Maintenance of the dashboard is now taken care of like any other manual deployment, and since Redmine, Jitsi, Etherpad, etc. have no assigned tickets, G-ELK shouldn’t either.

The new dashboard shows extra metrics which might be useful:

- "Git Demographics": attraction/retention of new developers
- "Git Areas of Code": which part of the project is the most often modified, what it is (filetype), where (directory), etc.
- Mediawiki (pages in the default namespace only); email addresses aren’t accessible from the API so contributors’ identities are currently not merged with the ones from git/gerrit/bugzilla

#19 - 2018-10-16 10:24 - Florian Effenberger

and afterwards close this ticket, which has no raison d’être/ IMHO, especially not at "high" severity. Maintenance of the dashboard is now taken care of like any other manual deployment, and since Redmine, Jitsi, Etherpad, etc. have no assigned tickets, G-ELK shouldn’t either.

Fine for me, and thanks for taking care of this! ;)

#20 - 2018-10-16 14:12 - Guilhem Moulin
- Status changed from In Progress to Closed
- % Done changed from 90 to 100