

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
2993	Events	Task	New	Normal	emergency precautions for events	Sophie Gautier	2021-06-29 14:03	
2984	DE	Task	In Progress	Normal	Investigate German volunteering platforms	Mike Saunders	2022-09-02 15:46	
2943	Release Engineering	Task	New	Normal	Announce pre-releases in the QA blog, Bugzilla, ReleaseNotes	Xisco Fauli Tarazona	2021-05-04 14:32	
2942	Release Engineering	Task	New	Normal	Create ReleasePlan wiki pages before they are released	Xisco Fauli Tarazona	2019-08-06 14:17	
2932	Marketing	Task	Closed	Normal	Map of Journalists on TDF Database	Italo Vignoli	2022-08-30 15:45	
2912	DE	Task	In Progress	Normal	DE-Veranstaltungen 2022	Mike Saunders	2022-07-28 16:10	
2877	DE	Task	Rejected	Normal	Bilder für Landing Page	Mike Saunders	2021-10-22 10:29	
2873	DE	Task	New	Normal	DE-Blog mit Inhalten befüllen, Twitter und Telegram	Mike Saunders	2023-05-31 10:59	
2679	Infrastructure	Task	Closed	Normal	mailing list statistics	Mike Saunders	2020-08-05 09:47	
2653	Infrastructure	Task	In Progress	Normal	Publish the monthly reports to the QA blog	Xisco Fauli Tarazona	2019-08-06 14:00	
2638	Infrastructure	Task	In Progress	Normal	Badges for the community (OpenBadges)	Sophie Gautier	2021-08-17 10:33	
2560	Marketing	Task	Rejected	Normal	A/B testing for Google Play listing of LibreOffice Viewer	Mike Saunders	2020-01-14 15:22	
2498	Design	Task	In Progress	Normal	Commenting on tickets that needs UX advice	Heiko Tietze	2018-01-19 12:47	
2497	Design	Task	In Progress	Normal	Design meeting	Heiko Tietze	2018-01-19 12:44	
2415	Marketing	Task	In Progress	Normal	make regular "This Month in LibreOffice" posts on the blog	Mike Saunders	2019-07-24 09:00	
2352	Release Engineering	Task	In Progress	Normal	Run office-interoperability-tools against master builds	Xisco Fauli Tarazona	2019-07-31 16:39	
2351	Release Engineering	Task	In Progress	Normal	Bugzilla's gardening tasks	Xisco Fauli Tarazona	2019-03-12 14:45	
2349	Release Engineering	Task	In Progress	Normal	Update statistics wiki page	Xisco Fauli Tarazona	2021-09-14 12:19	
2348	Release Engineering	Task	Closed	Normal	Send QA weekly report	Xisco Fauli Tarazona	2019-08-06 13:58	
2317	Infrastructure	Task	Closed	Normal	releases at F-Droid	Christian Lohmaier	2021-02-09 21:57	
2316	Release Engineering	Task	In Progress	Normal	QA calls and bug hunting sessions	Xisco Fauli Tarazona	2019-03-12 14:45	
2315	Release Engineering	Task	Closed	High	Bug Hunting Sessions	Xisco Fauli Tarazona	2017-08-16 12:22	
2310	Marketing	Task	Closed	Normal	order more marketing materials	Mike Saunders	2019-07-16 15:04	
2263	Documentation	Task	In Progress	Normal	documentation calls	Olivier Hallot	2021-03-01 14:52	
2245	Marketing	Task	Closed	Normal	Collect LibreOffice How-To	Italo Vignoli	2020-06-19 08:55	
2244	Marketing	Task	Closed	Normal	Develop Blog Posts on LibreOffice related topics	Italo Vignoli	2021-02-10 22:26	
2242	Marketing	Task	In Progress	Normal	manage LibreOffice social media, blog and video channels	Mike Saunders	2019-07-16 15:19	
2233	Marketing	Task	In Progress	Normal	Tracker for TDF and LO event materials, merchandise, flyers and stickers	Mike Saunders	2021-10-22 10:42	
2215	Marketing	Task	In Progress	Normal	Marketing Call	Italo Vignoli	2019-11-26 10:48	
2144	Marketing	Task	Rejected	Normal	post about social media activity in and around LibreOffice	Mike Saunders	2017-05-10 16:24	

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
2089	Marketing	Task	Rejected	Normal	Organize the LibreOffice Youtube channel	Mike Saunders	2017-05-10 16:24	
1919	Marketing	Task	Closed	Normal	interviews of developers and contributors for the blog	Mike Saunders	2017-07-12 13:50	
1901	Marketing	Task	In Progress	Normal	Promote the Document Liberation Project	Mike Saunders	2022-09-02 16:06	
1891	Marketing	Task	Rejected	Normal	Keep track of exhibition materials (flyers, T-shirts, stickers, banners etc.)	Mike Saunders	2017-04-11 13:21	
1847	Documentation	Task	Closed	Normal	Onboarding volunteers	Olivier Hallot	2017-04-04 11:10	
1836	Infrastructure	Task	Closed	High	dashboard maintenance	Guilhem Moulin	2018-10-16 14:12	
1834	Marketing	Task	Closed	Normal	Press Briefings	Italo Vignoli	2022-08-30 15:48	
1787	Marketing	Task	Closed	Normal	extend and promote merchandising shop	Mike Saunders	2017-07-12 15:04	
1701	Infrastructure	Task	In Progress	Normal	Silverstripe maintenance and updates	Christian Lohmaier	2020-04-15 10:09	
1699	Infrastructure	Task	In Progress	Normal	general and ongoing server maintenance incl. monitoring	Guilhem Moulin	2017-08-29 13:19	
1484	Infrastructure	Task	Closed	Normal	AskBot moderation	Sophie Gautier	2021-08-03 16:50	
1483	Release Engineering	Task	Closed	Normal	UX assistance	Sophie Gautier	2016-06-17 12:16	
1481	Release Engineering	Task	In Progress	Normal	Bibisect repositories	Xisco Fauli Tarazona	2020-10-28 17:23	
1459	DE	Task	In Progress	Normal	deutschsprachige Community-TelKos	Mike Saunders	2022-09-05 11:10	
1434	Infrastructure	Task	Closed	Normal	Nabble maintenance and cleanup	Sophie Gautier	2021-12-15 12:24	
1433	Release Engineering	Task	Closed	Normal	manual testing w/ TestLink	Sophie Gautier	2018-07-24 15:05	
1432	Release Engineering	Task	Closed	Normal	release QA and coordination	Sophie Gautier	2016-02-22 15:03	
1430	Release Engineering	Task	Closed	Normal	QA call preparation and participation	Sophie Gautier	2016-11-09 13:57	
1429	Release Engineering	Task	Closed	Normal	ESC call preparation and participation	Sophie Gautier	2016-02-22 15:01	
1426	Release Engineering	Task	Closed	Normal	ESC call preparation and participation	Christian Lohmaier	2020-04-14 13:19	
1425	Release Engineering	Task	Closed	Normal	Release Management	Christian Lohmaier	2016-11-23 13:57	
1416	Marketing	Task	In Progress	Normal	Press Clippings	Italo Vignoli	2022-08-30 15:41	
1403	Release Engineering	Task	In Progress	Normal	QA and bughunting	Xisco Fauli Tarazona	2017-08-16 12:50	
1402	Infrastructure	Task	In Progress	Normal	Bugzilla maintenance	Xisco Fauli Tarazona	2020-11-24 15:00	
1376	Marketing	Task	In Progress	Normal	month of LibreOffice contribution	Mike Saunders	2022-11-01 12:57	
1333	Marketing	Task	In Progress	Normal	event calendar	Mike Saunders	2020-06-01 16:15	
1397	Infrastructure	Task	Closed	Normal	EasyHacks compilation	Alexander Werner	2015-11-17 12:52	2015-09-22
1389	Infrastructure	Task	Closed	Normal	license renewal for IntelliJ and PHPStorm	Alexander Werner	2016-04-18 09:43	2016-04-01
1700	Infrastructure	Task	Rejected	Normal	infra call	Christian Lohmaier	2016-07-29 12:25	2016-07-20
1278	Infrastructure	Task	Closed	Normal	license renewal for PyCharm	Alexander Werner	2016-04-18 09:43	2016-08-13
1431	Release Engineering	Task	Closed	Normal	Bughunting Sessions	Sophie Gautier	2016-11-09 14:00	2016-10-17
1427	Release Engineering	Task	Closed	Normal	Bughunting Sessions	Christian Lohmaier	2016-11-09 14:08	2016-10-17

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Due date
942	Infrastructure	Task	Rejected	Normal	StartSSL renewals	Florian Effenberger	2017-01-25 14:23	2017-01-27
1785	Infrastructure	Task	Rejected	Normal	CAcert renewal	Florian Effenberger	2018-02-23 09:54	2018-07-10
893	Infrastructure	Task	In Progress	Normal	update tdf-members@ subscriber list	Guilhem Moulin	2022-03-16 11:30	2022-04-15
3117	Key Goals	Task	Closed	Normal	KG22.05 - Marketing Must Emphasise Project Over Product	Italo Vignoli	2022-07-27 16:52	2022-09-24
894	Infrastructure	Task	In Progress	Normal	libreoffice.org adress management	Sophie Gautier	2024-02-13 15:12	2023-04-14
2458	Infrastructure	Task	In Progress	Normal	Review shell access list	Guilhem Moulin	2024-09-24 13:09	2025-02-17
2350	Release Engineering	Task	In Progress	Normal	Clean deletionrequest component	Xisco Fauli Tarazona	2024-05-09 12:34	2025-05-01
1395	Infrastructure	Task	In Progress	High	infra call	Guilhem Moulin	2025-04-18 13:43	2025-05-20
964	Infrastructure	Task	In Progress	Normal	Bugzilla removal of old LibreOffice versions	Xisco Fauli Tarazona	2024-05-09 12:25	2025-05-31
2963	Marketing	Task	In Progress	Normal	Breakdown on Recurring Donations	Italo Vignoli	2025-04-10 08:26	2025-07-15
2860	Marketing	Task	In Progress	Normal	Donation/Downloads Numbers	Italo Vignoli	2025-04-10 08:24	2025-07-15
803	Board Public	Task	In Progress	High	Membership Committee election	Florian Effenberger	2024-10-25 10:00	2026-07-01